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ESTIMATE RUN 06/01/2004

ESTIMATE SUMMARY 12:36:26

CONTID: C13528 ESTIMATE NO: 0009 PROG 2002

PCN: 13528-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 EAST OF BRUSH TO AKRON (PHASE II) PERCENT TIME:

PROJECT NO: STA 0343-021

SH 34 EAST OF BRUSH TO AKRON (PHASE II)

NAME OF ROAD: SH 34

PROJECT COUNTIES: MORGAN

CONTRACTOR:

MCATEE CONSTRUCTION CO. PAY PERIOD ENDING 05/28/2004 DATE TIME STARTED 09/22/2003

P.O. BOX 1908 DATE LET 07/10/2003 DATE WORK BEGAN

DATE AWARDED 07/15/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 07/24/2003 DATE ACCEPTED

STERLING CO 80751 970/522-9725 DATE NOTICE TO PROCEED 09/22/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,811,153.39 PARTICIPATING $ $ 1,781,059.86

AWARD PROJECT AMT: 5,399,161.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-365,893.99

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -16,010.43

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.33

82.0 TIME ALLOW:

ORIG TIME ALLOW:

120 WORK DAYS

WORK DAYS120

51.64%

3,777,386.30

1,781,059.86

1,415,165.87

1,399,155.44

$

$

$

$

4,033,767.09

0.00

4,033,767.09

284,844.83

4,318,611.92

-20,365.69

0.00

4,298,246.23

0.00

AMOUNT DUE 4,298,246.23 1,399,155.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,399,155.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WASHINGTON
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PCN: 13528-BID ESTIMATE RUN 06/01/2004

PROJECT: STA 0343-021 ESTIMATE NO: 0009 12:36:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PIPE 4.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

202-00033

0010 *REMOVAL OF ASPHALT MAT (PLANING) 4,267.000 2,770.000

SY 0.000 0.00

2.40000 2,770.000 6,648.00

202-00240

0015 *REMOVAL OF GROUND SIGN 4.000 2.000

EACH 0.000 0.00

25.00000 2.000 50.00

202-00810

0020 *REMOVAL OF FENCE 125,298.000 113,576.000

LF 0.000 0.00

0.25000 113,576.000 28,394.00

202-01000

0025 *OBLITERATE OLD ROAD 1.000 1.000

L S 0.000 0.00

16,000.00000 1.000 16,000.00

202-07000

0030 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 310,000.000 289,080.000

CY 0.000 0.00

3.35000 289,080.000 968,418.00

203-00060

0035 *PROOF ROLLING 200.000 15.000

HOUR 0.000 0.00

56.00000 15.000 840.00

203-01100

0040 *BLADING 100.000 27.000

HOUR 0.000 0.00

97.00000 27.000 2,619.00

203-01500

0045 *EROSION BALES (WEED FREE) 437.000 437.000

EACH 0.000 0.00

11.50000 437.000 5,025.50

208-00011

0047 SILT FENCE 1,500.000 1,420.000

LF 0.000 0.00

2.00000 1,420.000 2,840.00

208-00020

0050 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

208-00100
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PCN: 13528-BID ESTIMATE RUN 06/01/2004

PROJECT: STA 0343-021 ESTIMATE NO: 0009 12:36:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 EROSION CONTROL SUPERVISOR 1.000 0.500

L S 0.250 1,200.00

4,800.00000 0.750 3,600.00

208-00200

0060 *RESET MAILBOX STRUCTURE (TYPE 1) 3.000 2.000

EACH 0.000 0.00

50.00000 2.000 100.00

210-00011

0065 *RESET GROUND SIGN 60.000 20.000

EACH 0.000 0.00

50.00000 20.000 1,000.00

210-00810

0066 RES FENCE 0.000 0.000

LF 0.000 0.00

0.55000 0.000 0.00

210-01000

0070 *RESET GATE 4.000 4.000

EACH 0.000 0.00

150.00000 4.000 600.00

210-01011

0075 *SEEDING (NATIVE) 150.000 0.000

ACRE 0.000 0.00

340.00000 0.000 0.00

212-00006

0080 *SOIL PREPARATION (SPECIAL) 150.000 0.000

ACRE 0.000 0.00

1,100.00000 0.000 0.00

212-00047

0085 *MULCHING (WEED FREE) 275.000 138.230

ACRE 0.000 0.00

215.00000 138.230 29,719.45

213-00003

0090 *MULCH TACKIFIER 40,000.000 21,050.000

LB 0.000 0.00

1.40000 21,050.000 29,470.00

213-00061

0095 *SOIL RETENTION BLANKET (STRAW/COCONUT) 5,000.000 0.000

SY 0.000 0.00

1.00000 0.000 0.00

216-00041

0100 *AGGREGATE BASE COURSE (CLASS 6) 43,531.730 35,681.230

TON 7,850.500 94,206.00

12.00000 43,531.730 522,380.76

304-06000
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PCN: 13528-BID ESTIMATE RUN

PROJECT: STA 0343-021 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 MATERIAL ALLOWANCE AGGREGATE FOR ABC CLASS 6 -0.002

TON 0.000 0.00

5.45000 -0.002 -0.01

0100 MATERIAL ALLOWANCE AGGREGATE FOR ABC CLASS 6 9,998.771

TON -7,850.501 -42,785.23

5.45000 2,148.270 11,708.07

0105 *PROCESS ASPHALT MAT FOR BASE COURSE 9,529.000 9,529.000

SY 0.000 0.00

1.20000 9,529.000 11,434.80

310-00400

0110 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 200.000 0.000

TON 0.000 0.00

82.00000 0.000 0.00

403-00720

0115 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 29,220.000 0.000

TON 0.000 0.00

35.00000 0.000 0.00

403-33821

0116 HBP (GR S) (100) (PG 64-22) 35,458.600 6,686.480

TON 28,772.120 1,007,024.20

35.00000 35,458.600 1,241,051.00

403-33841

0116 MATERIAL ALLOWANCE AGGREGATE FOR HBP (GR S)(100)(PG 
64-22)

17,746.530

TON -17,746.530 -183,321.65

10.33000 0.000 0.00

0120 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 40,865.000 0.000

TON 13,532.150 525,047.42

38.80000 13,532.150 525,047.42

403-33851

0120 MATERIAL ALLOWANCE AGGREGATE FOR HBP (GR S)(100)(PG 
64-28)

34,170.269

TON -13,532.150 -139,787.11

10.33000 20,638.119 213,191.77

0125 *CONCRETE CLASS B 20.100 20.100

CY 0.000 0.00

510.00000 20.100 10,251.00

601-01000

0130 *REINFORCING STEEL 614.400 614.400

LB 0.000 0.00

1.00000 614.400 614.40

602-00000
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PCN: 13528-BID ESTIMATE RUN 06/01/2004

PROJECT: STA 0343-021 ESTIMATE NO: 0009 12:36:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0135 *18 INCH CORRUGATED STEEL PIPE 220.000 186.000

LF 0.000 0.00

28.00000 186.000 5,208.00

603-10180

0140 *24 INCH CORRUGATED STEEL PIPE 117.000 117.000

LF 0.000 0.00

121.00000 117.000 14,157.00

603-10240

0145 *30 INCH CORRUGATED STEEL PIPE 92.000 92.000

LF 0.000 0.00

33.00000 92.000 3,036.00

603-10300

0150 *72 INCH CORRUGATED STEEL PIPE 60.000 0.000

LF 0.000 0.00

66.00000 0.000 0.00

603-10720

0155 *78 INCH CORRUGATED STEEL PIPE 40.000 0.000

LF 0.000 0.00

68.00000 0.000 0.00

603-10780

0156 84 IN CSP 71.000 71.000

LF 0.000 0.00

154.50000 71.000 10,969.50

603-10840

0160 *18 INCH STEEL END SECTION 8.000 8.000

EACH 0.000 0.00

162.00000 8.000 1,296.00

603-30018

0165 *24 INCH STEEL END SECTION 10.000 8.000

EACH 0.000 0.00

177.00000 8.000 1,416.00

603-30024

0170 *30 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

330.00000 2.000 660.00

603-30030

0175 *END POST 76.000 76.000

EACH 0.000 0.00

90.00000 76.000 6,840.00

607-00005

0180 *CORNER AND LINE BRACE POST 181.000 175.000

EACH 0.000 0.00

90.00000 175.000 15,750.00

607-00010
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PCN: 13528-BID ESTIMATE RUN 06/01/2004

PROJECT: STA 0343-021 ESTIMATE NO: 0009 12:36:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 *FENCE BARBED WIRE WITH METAL POSTS 117,698.000 100,362.000

LF 0.000 0.00

0.80000 100,362.000 80,289.60

607-01000

0190 *FENCE (TEMPORARY) 483.000 0.000

LF 483.000 483.00

1.00000 483.000 483.00

607-11580

0191 FENCE CW MP 349.000 349.000

LF 0.000 0.00

2.20000 349.000 767.80

607-11200

0195 *20 FOOT GATE 29.000 27.000

EACH 0.000 0.00

150.00000 27.000 4,050.00

607-60120

0200 *20 FOOT CATTLE GUARD 0.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

611-00020

0205 *DELINEATOR (TYPE I) 0.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

612-00001

0206 DELIN (FLEX) (TY I) 702.000 233.000

EACH 0.000 0.00

30.00000 233.000 6,990.00

612-00041

0210 *DELINEATOR (TYPE II) 0.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00002

0211 DELIN (FLEX) (TY II) 66.000 0.000

EACH 0.000 0.00

31.00000 0.000 0.00

612-00042

0215 *DELINEATOR (TYPE III) 0.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00003

0216 DELIN (FLEX) (TY III) 36.000 0.000

EACH 0.000 0.00

32.00000 0.000 0.00

612-00043
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PCN: 13528-BID ESTIMATE RUN 06/01/2004

PROJECT: STA 0343-021 ESTIMATE NO: 0009 12:36:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0218 2 IN ELEC COND 1,312.000 0.000

LF 1,312.000 8,265.60

6.30000 1,312.000 8,265.60

613-00200

0219 WIRING 0.000 0.000

L S 0.000 0.00

5,127.70000 0.000 0.00

613-10000

0220 *SIGN PANEL (CLASS I) 62.400 9.000

SF 0.000 0.00

13.00000 9.000 117.00

614-00011

0225 *SIGN PANEL (CLASS II) 36.000 9.000

SF 0.000 0.00

15.00000 9.000 135.00

614-00012

0230 *STEEL SIGN POST (2 INCH ROUND) 106.000 22.000

LF 0.000 0.00

12.00000 22.000 264.00

614-01502

0235 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 33.000 12.000

LF 0.000 0.00

22.00000 12.000 264.00

614-01552

0240 *VARIABLE MESSAGE SIGN (GROUND MOUNTED) 1.000 0.000

EACH 0.000 0.00

117,920.00000 0.000 0.00

614-10125

0240 MATERIAL ALLOWANCE VAR. MESG SIGN(GRND MTD) 1.000

EACH 0.000 0.00

59,945.00000 1.000 59,945.00

0245 *RUMBLE STRIP (GRINDING) 139,000.000 0.000

LF 0.000 0.00

0.07000 0.000 0.00

614-80387

0250 *CONSTRUCTION SURVEYING 1.000 0.950

L S 0.000 0.00

67,650.00000 0.950 64,267.50

625-00000

0251 CONST SURVEYING (HOUR) ITEM ADDED AS PER SEC. 
105.08(A)

27.000 27.000

HOUR 0.000 0.00

100.00000 27.000 2,700.00

625-00001
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PCN: 13528-BID ESTIMATE RUN 06/01/2004

PROJECT: STA 0343-021 ESTIMATE NO: 0009 12:36:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *MOBILIZATION 1.000 0.600

L S 0.400 35,600.00

89,000.00000 1.000 89,000.00

626-00000

0260 *EPOXY PAVEMENT MARKING 806.000 0.000

GAL 0.000 0.00

49.00000 0.000 0.00

627-00005

0265 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 161.000 0.000

SF 0.000 0.00

10.95000 0.000 0.00

627-30205

0270 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 240.000 0.000

SF 0.000 0.00

8.00000 0.000 0.00

627-30210

0275 *SURVEY MONUMENT (TYPE 3A) 2.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

629-01031

0280 *FLAGGING 12,000.000 5,205.500

HOUR 2,017.000 39,331.50

19.50000 7,222.500 140,838.75

630-00000

0285 *PILOT CAR OPERATION 500.000 224.500

HOUR 221.500 6,645.00

30.00000 446.000 13,380.00

630-00001

0290 *TRAFFIC CONTROL INSPECTION 180.000 74.000

DAY 3.000 225.00

75.00000 77.000 5,775.00

630-00007

0295 *TRAFFIC CONTROL MANAGEMENT 230.000 120.000

DAY 32.000 12,160.00

380.00000 152.000 57,760.00

630-00012

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000 1.000

EACH 0.000 0.00

75.00000 1.000 75.00

630-80341

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 98.000 49.000

EACH 0.000 0.00

100.00000 49.000 4,900.00

630-80342
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PCN: 13528-BID ESTIMATE RUN 06/01/2004

PROJECT: STA 0343-021 ESTIMATE NO: 0009 12:36:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 23.000 11.500

EACH 0.000 0.00

20.00000 11.500 230.00

630-80343

0315 *DRUM CHANNELIZING DEVICE 360.000 180.000

EACH 0.000 0.00

25.00000 180.000 4,500.00

630-80360

0320 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 30.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80364

0325 CONCRETE BARRIER (TEMPORARY) 420.000 0.000

LF 0.000 0.00

21.33000 0.000 0.00

630-80370

0330 *TRAFFIC CONE 36 INCH 400.000 75.000

EACH 0.000 0.00

10.00000 75.000 750.00

630-80380

0335 *TUBULAR MARKER 0.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

630-80384

0340 F/A MINOR CONTRACT REVISIONS 682,077.400 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0345 F/A PARTNERING 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011

0350 F/A ASPHALT PAVEMENT INCENTIVE ROADWAY SMOOTHNESS 29,369.080 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0355 F/A ON-THE-JOB TRAINEE 17,000.000 653.600

HOUR 9.200 9.20

1.00000 662.800 662.80

700-70021

0360 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022
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PCN: 13528-BID ESTIMATE RUN 06/01/2004

PROJECT: STA 0343-021 ESTIMATE NO: 0009 12:36:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 F/A QUALITY INCENTIVE PAYMENT 156,986.100 2,713.270

F A 50,862.940 50,862.94

1.00000 53,576.210 53,576.21

700-70025

0370 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0375 F/A POTHOLE UTILITIES 10,000.000 2,990.000

F A 0.000 0.00

1.00000 2,990.000 2,990.00

700-70170

0380 F/A EROSION CONTROL 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0200 $1,415,165.87 4,295,311.92CURRENT AMT 7,782,853.39 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0385 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,000.00000 1.000 9,000.00

620-00002

0390 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,300.00000 1.000 12,300.00

620-00012

0395 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020

0400 F/A PHONE SERVICE LONG DISTANCE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220

CAT 0400 $0.00 23,300.00CURRENT AMT 28,300.00 $$

PROJECT TOTAL 1,415,165.87 $ 4,318,611.92CURRENT AMT 7,811,153.39 $$


